

1 BILL NO. S-84-04-36

2 SPECIAL ORDINANCE NO. S-

49-84

3 AN ORDINANCE approving Change Order
4 No. 1, Res. 386-83, Div. II, Berry
5 Street Sewer Abandonment & Inter-
6 connection Project with Midwest
7 Mole, Inc., in connection with the
8 Board of Public Works.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1, Res. 386-83, Div.
12 II, Berry Street Sewer Abandonment & interconnection Project with
13 Midwest Mole, Inc., in connection with the Board of Public Works,
14 for:

15 Change Order No. 1, Res. 386-83, Div.
16 II, Berry Street Sewer Abandonment
17 & Interconnection Project was necessary
18 to make an emergency repair and grout-
19 ing of the void that was created due to
20 a collapse on the 60-inch Berry Street
21 Sewer at Monroe and Berry Streets in
22 November of 1983. Because of this, an
23 existing shaft that was in this same
24 area was rendered useless during these
25 repairs. A new shaft is proposed to
26 the east that will allow for an en-
27 trance into the sewer to replace the
28 one that was lost;

29 involving a net increase of Seventy-Nine Thousand Three Hundred
30 Eighty-Nine and No/100 Dollars (\$79,389.00)), all as more particu-
31 larly set forth in the specifications, and which is on file with
32 the Office of the Board of Public Works, and is by reference in-
33 corporated herein, made a part hereof and is hereby in all things
34 ratified, confirmed and approved.

35 SECTION 2. That this Ordinance shall be in full force
36 and effect from and after its passage and any and all necessary
37 approval by the Mayor.

38 Samuel J. Talarico
39 Councilmember

40 APPROVED AS TO FORM
41 AND LEGALITY

42 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Jalisco, seconded by Star, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____.M.,E.S.

DATE: 4-24-84

Madeira Eschhoff
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Jalisco, seconded by Star, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-15-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)

(SPECIAL) (~~ZONING MAP~~) ORDINANCE (RESOLUTION) NO. J-49-84

on the 15th day of May, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Ray A. Ebert
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 16th day of May, 1984, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 21st day of May, 1984, at the hour of 10 o'clock A.M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

BILL NO. S-84-04-36

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1, Res. 386-83, Div. II,
Berry Street Sewer Abandonment & Interconnection Project with Midwest
Mole, Inc., in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

Samuel J. Talarico

CHARLES B. REDD, VICE CHAIRMAN

Charles B. Redd

JANET G. BRADBURY

Janet G. Bradbury

PAUL M. BURNS

Paul M. Burns

THOMAS C. HENRY

Thomas C. Henry

CHANGE ORDER
AUTHORIZATION FORM

PROJECT: Berry Street Sewer Abandonment & Interconnection Project
Res. No. 386-83, Division II
 DATE: April 9, 1984
 CONTRACTOR: Midwest Mole, Inc., Indianapolis, IN

CHANGE ORDER NO. 1
 PAGE 1 OF 2

COST BREAKDOWN				
Item No. & Quantity	Description	Unit Price	Increase	Decrease
4.	Work required to protect railroad tracks at Monroe St. due to Berry St. sewer collapse and fill void	Lump Sum	34,389.00	
5.	Add one new working shaft approx. 10 feet in diameter to replace the existing shaft lost at Berry and Monroe St. due to cave-in	Lump Sum	45,000.00	

TOTAL INCREASE \$79,389.00

TOTAL DECREASE -0-

TOTAL CHANGE ORDER AMOUNT \$79,389.00

Original Contract Price \$211,860.00

Adjusted Contract Price prior to this Change Order \$211,860.00

New Adjusted Contract Price, including this Change Order \$291,249.00 -

The above project is increased ~~xxxxxxxx~~ by the above amount of \$ 79,389.00 and the calendar days for total project completion including this change order is increased/decreased by -0- days.

APPROVED BY:

Contractor: Leo L. Liotta
Bowen & Associates, Inc.
 Engineer: Charles J. Dwyer
 Owner: David J. Kirt
[Signature]

Title: President Date: 4/10/84
 Title: Vice President Date: 4/10/84
 Title: Chairman Date: 4/17/84

REASON FOR CHANGE

PROJECT: Berry St. Sewer Abandonment &
Interconnection Project
Res. No. 386-83, Division II

CHANGE ORDER NO. 1

PAGE 2 OF 2

ITEM:

Justification: Due to a collapse on the 60-inch Berry Street Sewer at Monroe and Berry Streets in November of 1983, it was necessary to make an emergency repair and grouting of the void that was created. Because of this, an existing shaft that was in this same area was rendered useless during these repairs. A new shaft is proposed to the east that will allow for an entrance into the sewer to replace the one that was lost.

EFFECT ON OVERALL PROJECT: Scope & Operation, Maintenance

The purpose of this change order is to allow for the continuation of the 60-inch Berry Street sewer abandonment, thereby removing the need for any future maintenance costs on this system.

Project Engineer

Andrew J. Dwyer

TITLE OF ORDINANCE Change Order #1, Res. 386-83, Div. II, Berry St. Abandonment & Inter-
connection Project

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

D-84-04-36

SYNOPSIS OF ORDINANCE Change Order No. 1, Res. 386-83, Div. II, Berry Street Abandonmen
& Interconnection Project was necessary to make an emergency repair and grouting of
the void that was created due to a collapse on the 60-inch Berry Street Sewer at Monroe
and Berry Streets in November of 1983. Because of this, an existing shaft that was
in this same area was rendered useless during these repairs. A new shaft is proposed
to the east that will allow for an entrance into the sewer to replace the one that was
lost. Midwest Mole, Inc., is the contractor.

EFFECT OF PASSAGE Allow continuation of the 60-inch Berry St. sewer abandonment, thereby
removing the need for any future maintenance costs on this system.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$79,389.00

ASSIGNED TO COMMITTEE _____